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Project Web Site: http://www.wsdot.wa.gov/Projects/SR518/SR518ConcretePavementRehabilitation/

SR 518/42nd Ave S Vic to I-5 I/C - Concrete Pavement Rehabilitation
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Project Funding Summary - Current Approved Cost ($ in Thousands)
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Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q3 2012

Q2 2012

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q4 2012

Q3 2013

PIN:

Region:

State Route:

Current Status:

151807A

Northwest

SR 518

Completed

As of Date:

Regional Admin:

Legislative Districts:

March 2015

L. Eng

11

Project Information

Project Description

This project will diamond grind the concrete pavemnt along SR 518 and replace severely 
cracked panels from MP 3.04 to 3.79. Minor safety work of replacing beam guardrail terminals, 
beam guardrails, and signs are also included. In addition, this project will evaluate and replace 
beam guardrails on the approach to Br 405/1 from I-405 and I-5, and provide new pavement 
markings across the bridge, I-405 MP 0.00 to 0.01

Contractor

Anticipated Project Benefits

008393 - Guy F. Atkinson Construction, Llc - $7,277,888 - 2/12/13

Award Amount:

Change Orders Web Site:


